

## Change Order CO-014

### ***Scope***

Add emergency generator enclosure and related concrete pad.

### ***Price***

Contract Sum increases by \$125,000.

### ***Time***

Substantial Completion is extended by 14 calendar days.

### ***Signatures***

Signed by authorized representatives of Owner and Contractor on August 2, 2026.