

Schedule Update - August 5, 2026

Milestone

Revised substantial completion milestone: December 14, 2026.

Generator

Generator enclosure work planned September 7-18, 2026.